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EXECUTIVE SUMMARY-NOVEMBER, 1990 PROJECT STATUS REPORT cont'd 

III. ENGIHEERIHG ITEHS= Final submittal of the Rio Moquino and 
"Special Case" designs from 11-Jeston Engi neet-i ng was delayed and should 
be in before the Christmas Holiday. The latest aerial photo of the 
Project Site and the volume calculations were received from Tom Mann & 
Associates and are being checked with LCC's Project Engineer Rudy 
Lorenzo. The Third Quarter Environmental Monitoring and Regulatory 
Compliance Report was distributed. Annual project photos will be 
taken in late December from the same locations as a year ago. Power 
problems with the weather data recorder have made it necessary to 
return it to the factory for some repairs. BLM has approved the 
revised closure plan for the P-10 decline. 

IV. OTHER ITEHS= Allen Sedik and Jim Olsen, Jr. made a Project 
presentation on 11/8/90 in Santa Fe, NM before a joint meeting of HUD, 
BIA, EPA, and Indian Health Service personnel. Roland Johnson, Yamie 
Leeds, Allen Sedik, and J. Olsen met with Ken King on 11/28/90 and Mr. 
King began his work the next day at Paguate. It was recommended that 
the Pueblo of Laguna obtain the services of a cost estimator to 
evaluate the costs of the repairs. 
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